
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1186 Days

12/08/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 96.80

1148 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,049,178.83

$23,976,237.14

$8,267,227.66

71.54%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $29,049,178.83 $23,976,237.14 $8,267,227.66 71.54% $844,502.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,625,560.69 $15,949,958.99 $675,601.70

Non-Participating $4,156,390.48 $3,987,490.06 $168,900.42

Total Earnings $20,781,951.17 $19,937,449.05 $844,502.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $20,781,951.17 $19,937,449.05 $844,502.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $20,781,951.17 $19,937,449.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$844,502.12

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 710-9000     PERMANENT SOIL REINFORCING MAT SY  .000 4,637.668

 5.300 .000

ECTC Force Account No 2

CO #10

4,637.668 $.00 $24,579.64

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .905

 1809650.000 .031

CSSTP-0006-00(431)

 

.936 $56,099.15 $1,693,832.40

0020 204-0001     CHANNEL EXCAVATION CY  5.000 5.013

 305.210 .000

 

 

5.013 $.00 $1,530.02

0025 205-0001     UNCLASS EXCAV CY  140,303.000 140,772.352

 10.610 .000

 

 

140,772.352 $.00 $1,493,594.65

0030 207-0203     FOUND BKFILL MATL, TP II CY  34.000 207.546

 73.700 .000

 

 

207.546 $.00 $15,296.14

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  66,766.000 30,011.650

 22.000 .000

 

 

30,011.650 $.00 $660,256.30

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,410.000 12,280.760

 70.550 4,188.970

 

 

16,469.730 $295,531.83 $1,161,939.45

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  26,089.000 158.730

MATL & H LIME 71.450 107.140

 

 

265.870 $7,655.15 $18,996.41

0065 413-1000     BITUM TACK COAT GL  23,629.000 27,040.000

 3.220 338.000

 

 

27,378.000 $1,088.36 $88,157.16



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,578.000 1,733.344

 32.110 -16.630

 

 

1,716.714 $-533.99 $55,123.69

0085 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  2,546.000 1,388.871

 40.690 164.526

 

 

1,553.397 $6,694.56 $63,207.72

0090 441-0104     CONC SIDEWALK, 4 IN SY  1,340.000 950.908

 30.950 71.026

 

 

1,021.934 $2,198.25 $31,628.86

0094 441-0108     CONC SIDEWALK, 8 IN SY  39.000 .000

 38.800 355.674

 

 

355.674 $13,800.15 $13,800.15

0095 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  618.000 694.312

 29.220 .000

 

 

694.312 $.00 $20,287.80

0105 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  7,570.000 .000

 40.110 134.221

 

 

134.221 $5,383.60 $5,383.60

0110 441-4020     CONC VALLEY GUTTER, 6 IN SY  264.000 75.731

 32.580 49.104

 

 

124.835 $1,599.81 $4,067.12

0115 441-4030     CONC VALLEY GUTTER, 8 IN SY  633.000 402.520

 40.640 38.014

 

 

440.534 $1,544.89 $17,903.30

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,481.000 8,913.290

 12.580 839.417

 

 

9,752.707 $10,559.87 $122,689.05



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  33,460.000 25,035.066

 11.420 10.500

 

 

25,045.566 $119.91 $286,020.36

Category Amount: $401,741.54 $5,778,293.82

Category Number: 0020 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 5,078.373

 29.010 554.500

 

 

5,632.873 $16,086.05 $163,409.65

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 4,679.400

 32.650 .000

 

 

4,679.400 $.00 $152,782.41

0245 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  345.000 402.500

 48.050 .000

 

 

402.500 $.00 $19,340.13

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,738.000

 50.980 .000

 

 

1,738.000 $.00 $88,603.24

0260 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  3,054.000 3,184.690

 23.680 .000

 

 

3,184.690 $.00 $75,413.46

0265 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  516.000 916.000

 23.510 .000

 

 

916.000 $.00 $21,535.16

0285 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  61.000 112.000

 484.970 .000

 

 

112.000 $.00 $54,316.64



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0290 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 20.000

 703.150 .000

 

 

20.000 $.00 $14,063.00

0295 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  1.000 2.000

 1132.690 .000

 

 

2.000 $.00 $2,265.38

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 5.000

 715.740 .000

 

 

5.000 $.00 $3,578.70

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 610.000

 83.840 .000

 

 

610.000 $.00 $51,142.40

0360 603-7000     PLASTIC FILTER FABRIC SY  1,672.000 2,125.254

 2.100 .000

 

 

2,125.254 $.00 $4,463.03

0365 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  8.000 2.000

 1710.820 4.500

 

 

6.500 $7,698.69 $11,120.33

0370 611-3100     RECONSTR JUNCTION BOX EA  1.000 .000

 1710.820 .750

 

 

.750 $1,283.12 $1,283.12

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 41.000

 2158.270 2.750

 

 

43.750 $5,935.24 $94,424.31



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0400 668-2100     DROP INLET, GP 1 EA  25.000 13.000

 1684.500 .500

 

 

13.500 $842.25 $22,740.75

0405 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 9.000

 1684.500 -1.000

 

 

8.000 $-1,684.50 $13,476.00

0415 668-8011     SAFETY GRATE, TP 1 SF  14.000 16.995

 45.270 .000

 

 

16.995 $.00 $769.36

Category Amount: $30,160.85 $800,806.72

Category Number: 0050 PERMANENT EROSION CONTROL

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  31,650.000 33,800.417

 1.160 .000

 

 

33,800.417 $.00 $39,208.48

Category Amount: $0.00 $39,208.48

Category Number: 0060 TEMPORARY EROSION CONTROL

0705 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  96.000 102.000

 58.850 .000

 

 

102.000 $.00 $6,002.70

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 29.000

 105.280 1.000

 

 

30.000 $105.28 $3,158.40

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

Category Amount: $105.28 $9,936.10



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 2

0815 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .570

 485376.660 .400

2

 

.970 $194,150.66 $470,815.36

0825 500-3101     CLASS A CONCRETE CY  191.000 176.574

 1009.650 14.800

 

 

191.374 $14,942.82 $193,220.76

0830 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  2,621.000 1,550.000

 122.970 788.022

2

 

2,338.022 $96,903.07 $287,506.57

0835 511-1000     BAR REINF STEEL LB  22,469.000 20,776.000

 0.800 1,693.000

 

 

22,469.000 $1,354.40 $17,975.20

0840 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .570

 115551.580 .400

2

 

.970 $46,220.63 $112,085.03

0845 520-2214     PILING, PSC, 14 IN SQ LF  1,780.000 1,257.710

 57.590 695.000

 

 

1,952.710 $40,025.05 $112,456.57

0850 520-2216     PILING, PSC, 16 IN SQ LF  2,565.000 2,974.300

 63.590 .000

 

 

2,974.300 $.00 $189,135.74

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 2

0875 520-5000     PILOT HOLES LF  478.000 456.250

 31.580 130.540

 

 

586.790 $4,122.45 $18,530.83

0880 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .850

 151954.730 .150

133+12

 

1.000 $22,793.21 $151,954.73

0885 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  800.000 1,908.222

 47.380 -1,049.778

 

 

858.444 $-49,738.48 $40,673.08

0890 603-7000     PLASTIC FILTER FABRIC SY  800.000 1,908.222

 3.160 -1,049.778

 

 

858.444 $-3,317.30 $2,712.68

Category Amount: $367,456.51 $1,618,634.49

Category Number: 0090 ATMS

0895 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  1,200.000 1,450.000

 3.050 .000

 

 

1,450.000 $.00 $4,422.50

0905 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  1,200.000 1,750.000

 FIBER 4.740 .000

 

 

1,750.000 $.00 $8,295.00

Category Amount: $0.00 $12,717.50

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 607.913

 19.100 .000

 

 

607.913 $.00 $11,611.14

Category Amount: $0.00 $11,611.14



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 500-3200     CLASS B CONCRETE CY  30.000 32.428

 347.470 23.913

 

 

56.341 $8,309.05 $19,576.81

0990 600-0001     FLOWABLE FILL CY  118.000 14.489

 141.080 31.000

 

 

45.489 $4,373.48 $6,417.59

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $12,682.53 $218,353.32

Category Number: 0020 DRAINAGE

1030 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  50.000 215.000

 36.850 .000

 

 

215.000 $.00 $7,922.75

1070 670-1100     WATER MAIN, 10 IN LF  85.000 244.090

 42.010 .000

 

 

244.090 $.00 $10,254.22

1075 670-1120     WATER MAIN, 12 IN LF  525.000 793.700

 77.070 .000

 

 

793.700 $.00 $61,170.46

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 29.000

 613.790 5.000

 

 

34.000 $3,068.95 $20,868.86



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1095 670-2060     GATE VALVE, 6 IN EA  20.000 38.000

 884.360 .000

 

 

38.000 $.00 $33,605.68

1100 670-2080     GATE VALVE, 8 IN EA  15.000 18.000

 1263.380 .000

 

 

18.000 $.00 $22,740.84

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 26.000

 785.400 .000

 

 

26.000 $.00 $20,420.40

Category Amount: $3,068.95 $176,983.21

Category Number: 0060 TEMPORARY EROSION CONTROL

1401 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  .000 .750

 1200.000 .000

ECTC FA No 3

ECTC FA No 3

.750 $.00 $900.00

1402 165-0085     MAINTENANCE OF SILT CONTROL GATE, TP 1 EA  .000 1.000

 200.000 .000

ECTC FA No 3

ECTC FA No 3

1.000 $.00 $200.00

Category Amount: $0.00 $1,100.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -705,617.820

 1.000 -47,040.310

(IN# 1)

                                                            

-752,658.130 $-47,040.31 ($752,658.13)

Category Amount: $-47,040.31 $-752,658.13

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0036

11/14/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 101.210

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

101.210 $.00 $4,826.70

Category Amount: $0.00 $8,159.24

Category Number: 0010 ROADWAY

9180 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 118,893.450

 21.900 2,506.180

                                                            

                                                            

121,399.630 $54,885.34 $2,658,651.90

9200 670-2020     GATE VALVE, 2 IN EA  .000 3.000

 515.000 .000

                                                            

                                                            

3.000 $.00 $1,545.00

9350 004-0022     EXTRA WORK - LS  .000 .000

 10305.260 .500

additional clearing and grubbing-

                                                            

.500 $5,152.63 $5,152.63

9355 441-3999     CONCRETE V GUTTER LF  .000 .000

 26.400 617.000

                                                            

                                                            

617.000 $16,288.80 $16,288.80

Category Amount: $76,326.77 $2,681,638.33

Project Total Amount: $844,502.12 $20,781,951.17


